

Upgrade v. Replacement

BUILDING 1

	Life Safety Low	Immediate Occupancy Mid	High
Estimated Upgrade Costs	7,784,000	9,730,000	11,680,000
Estimated Replacement Costs	---	14,690,000	16,160,000
Upgrade as a % of replacement		66%	72%

BUILDING 4

	Life Safety Low	Immediate Occupancy Mid	High
Estimated Upgrade Costs	3,440,000	4,300,000	5,160,000
Estimated Replacement Costs	---	3,880,000	4,270,000
Upgrade as a % of replacement		111%	121%

Assumptions:

1. 2014 construction
2. Full move-out and move-in for all scenarios
3. Mid-level finishes
4. Essential facility standards
5. Replacement projects represent + 30 year service life
6. Upgrade projects represent +/- 20 year service life

Building 1 - Preliminary Replacement Estimate

	Quan	Unit	\$/unit	Total	Comments
Construction Cost	47,850	sf	\$ 210.00	\$ 10,048,500	Mid-level office cost, essential facility, demo included
Relocation (out and back)	47,850	sf	\$ 3.50	\$ 167,475	
Sales Tax	10	%		\$ 1,004,850	
Design Fees	8	%		\$ 803,880	
FF & E	47,850	sf	\$ 6.00	\$ 287,100	Assume some re-use
Other Owner Costs	47,850	sf	\$ 10.00	\$ 478,500	Utilities, permits, consultants
Contingency	7	%		\$ 703,395	
Lease Temporary Space	47,850	sf	\$ 25.00	\$ 1,196,250	Assume one year
Total Projected Project Costs				\$ 14,689,950	\$307.00 per square foot

Building 4 - Preliminary Replacement Estimate

	Quan	Unit	\$/unit	Total	Comments
Construction Cost	20,000	sf	\$ 100.00	\$ 2,000,000	Pre-engineered building, CMU wainscot, heavy duty doors, heavy slab, 15% office
Relocation (out and back)	20,000	sf	\$ 5.00	\$ 100,000	
Sales Tax	9	%		\$ 180,000	
Design Fees	10	%		\$ 200,000	
FF & E	20,000	sf	\$ 10.00	\$ 200,000	Assume new equip
Other Owner Costs	20,000	sf	\$ 20.00	\$ 400,000	Utilities, permits, consultants
Contingency	10	%		\$ 300,000	
Lease Temporary Space	20,000	sf	\$ 25.00	\$ 500,000	Assume one year
Total Projected Project Costs				\$ 3,880,000	\$194.00 per square foot

City of Everett - Buildings 1 and 4

Preliminary Scope and Cost Estimate for Seismic Upgrade
Oct 15, 2013 / LED / DJC

BUILDING 1

Performance Criteria

Performance criteria for this phase of assessment is ASCE 31-03 "Immediate Occupancy" (IO)

DESCRIPTION

Concrete tilt-up building originally constructed in 1971; 355 ft x 100 ft in plan, steel roof trusses supported by interior steel columns and perimeter concrete columns;
14 gauge corrugated steel roof deck; partial second floor at southern office spaces; north warehouse space with slender walls

ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT \$	TOTAL \$
				(INSTALLED)	
A. EXTERIOR TILT-UP WALLS					
1	Repair of distress to exterior concrete tilt-up shearwalls				
1.1	Spall repair, from exterior	1	ea	\$10,000	\$ 10,000
1.2	Inject cracks > 1/16" with epoxy under pressure from exterior	1,000	lf	\$75	\$ 75,000
2	Strengthen tilt-up walls at warehouse out-of-plane				
2.1	Install W6x20 full-height strong backs at interior of all tilt-up walls at warehouse, attach Attach to walls with 1/2 x 4" epoxy-grouted threaded rod at 1'-6" o.c., stagger at web Assume (3) per wall; coordinate with openings and utilities	1,400	lf	\$150	\$ 210,000
3	Protect exterior shearwalls from future water intrusion				
3.1	Option 1 - New Rainscreen System Includes R+R 100% windows, installation of flashings, etc.	22,750	sf	\$50	\$ 1,137,500
→ Sub-total, A: Exterior Tilt-up Walls =				\$	1,432,500

B. ROOF

Reference roof plan S1.2

4	New roof decking at grids A (west side) and F (east side)				
4.1	Remove and replace 2' wide deck edge strip per roof plan S-1.2	900	sf	\$12	\$ 10,800
5	Strengthen existing roof diaphragm				
5.1	Strengthen existing roof deck at supports, seams and edges per note 2 on S-1.2	35,500	sf	\$5	\$ 177,500
6	Roof-to-wall anchorage				
6.1	Anchor interior CMU / tilt-up walls to roof per sketch A on S-1.3	300	lf	\$700	\$ 210,000
6.2	Anchor north and south elevation tilt-up walls to roof per sketch B on S-1.3	200	lf	\$700	\$ 140,000
6.3	Anchor east and west elevation tilt-up walls to roof per sketch C on S-1.3	430	lf	\$400	\$ 172,000
6.4	Anchor west elevation tilt-up walls to roof at overhang per sketches D and E on S1.4	280	lf	\$400	\$ 91,000

7	New roofing system						
7.1	Install new 2-ply SBS system in hot asphalt with demo and insulation	35,500	sf	\$15	\$	532,500	
				→	Sub-total, B: Roof =		\$ 1,333,800

C. EXTERIOR CAST-IN-PLACE COLUMNS

8	Strengthen 100% perimeter cast-in-place columns						
	Reference plan on S-1.2 and detail F on S-1.4						
8.1	Encase each column per detail; form and pour from exterior side	80	cu yd	\$3,000	\$	240,000	
	* <u>note</u> : this addresses column strength, shearwall boundaries, column anchorage and also out of plane wall anchorage at the base						
				→	Sub-total, C: Lateral Support, Transverse Direction =		\$ 240,000

D. NON-STRUCTURAL

9	Interior Finishes								
	9.1	Patch and paint GWB			35,500	sf	\$8	\$	284,000
	9.2	Repair ceiling grid, replace tile			35,500	sf	\$2	\$	71,000
	9.3	Replace carpet			35,500	sf	\$3	\$	106,500
	9.4	Specialties			35,500	sf	\$2	\$	71,000
10	Mechanical Upgrades								
	10.1	New zoning, duct work, diffusers							
	10.2	HVAC							
	10.3	Warehouse ventilation							
	10.4	Controls, design, commissioning	subconsultant estimate					\$	450,000
11	Electrical Upgrades								
	11.1	Switch board + new vault							
	11.2	Transfer switch							
	11.3	Emergency feeder							
	11.4	Generator	subconsultant estimate					\$	350,000
11	Misc - allowance							\$	100,000
				→	Sub-total, D: Non-Structural			\$	1,432,500

				Subtotal	=	\$	4,438,800
				General Conditions	10%	\$	443,880
				Profit	10%	\$	443,880
				Total Estimated Construction Cost	=	\$	5,326,560
X. SOFT COSTS							
x.1	Relocation (out and back)			47,850 sf	\$5	\$	239,250
x.2	Sales tax			10 %		\$	532,656
x.3	Design fees			10 %		\$	532,656
x.4	FF & E	assume most re-used		47,850 sf	\$4	\$	191,400
x.5	Other owner costs	utilities, permits, consultants		47,850 sf	\$20	\$	957,000
x.6	Contingency	higher risk - use 15%		15 %		\$	798,984
x.7	Temporary relocation	assume \$24/sf for one year		47,850 sf	\$24	\$	1,148,400
				Total Estimated Soft Cost	=	\$	4,400,346
TOTAL ESTIMATED PROJECT COSTS FOR UPGRADE OF BUILDING 1					=	\$	<u>9,726,906</u>

City of Everett - Buildings 1 and 4

Preliminary Scope and Cost Estimate for Seismic Upgrade
Oct 15, 2013 / LED / DJC

BUILDING 4

Performance Criteria

Performance criteria for this phase of assessment is ASCE 31-03 "Immediate Occupancy" (IO)

DESCRIPTION

Prefabricated steel building originally constructed in 1985; transverse pre-engineered bolted frames in the east-west direction; north end tilt-up wall to match Bldg 1; Limited tension-only bracing at middle bay of roof and at some transverse frame lines; very little if any lateral force resisting elements along exterior east and west walls

ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT \$	TOTAL \$
(INSTALLED)					
A. EXTERIOR WALLS					
1	Construct new cast-in-place concrete shearwall at south elevation				
1.1	Construct 8" reinforced concrete wall with exposed aggregate finish to match bldg 1 (restores torsional regularity to building)	42	cu yd	\$3,000	\$126,000
1.2	Extend existing strip footing full length - assume additional 2' x 1.5' deep x 70 ft, dowelled to existing	8	cu yd	\$3,000	\$24,000
1.3	Earthwork; exterior patch exterior pavement, allowance	1	ea		\$10,000
1.4	Attachment to new roof diaphragm per sketch J on S-4.1	70	lf	\$250	\$17,500
2	Construct new cast-in-place concrete shearwalls at east and west elevations				
2.1	Assume 8" reinforced concrete walls x 100 ft in length	62	cu yd	\$3,000	\$186,000
2.2	Extend existing strip footings under new shearwalls	20	cu yd	\$3,000	\$60,000
2.3	Earthwork; exterior patch exterior pavement, allowance	1	ea		\$15,000
2.4	Attachment to new roof diaphragm	100	lf	\$250	\$25,000
3	Protect all exterior concrete shearwalls from future water intrusion				
3.1	Coat existing walls with Tnemec coating system Includes flashings, terminations, etc	6000	sf	\$22	\$132,000

→ **Sub-total, A: Exterior Tilt-up Walls = \$595,500**

B. ROOF

Reference plan S-4.1

4	Remove 100% existing metal roof				
4.1	Remove and dispose of existing 26 gauge standing seam roof	15000	sf	\$2	\$30,000
4.2	Remove and dispose of 100% batt insulation	15000	sf	\$0.75	\$11,250

5	Install new roof diaphragm				
5.1	Install 18 gauge Verco B steel deck	15000 sf	\$6		\$90,000
5.2	Misc connections to existing structure and new shearwalls - allowance	1 ea			\$30,000
6	Install new roofing system				
6.1	Assume architectural metal (includes flashings, rigid insulation)	15000 sf	\$8		\$120,000
→ Sub-total, B: Roof =					\$281,250

C. TRANSVERSE LATERAL SYSTEM

7	Modify (6) existing pre-engineered frames				
7.1	Infill existing frames with wood shear walls	8400 sf	\$15		\$126,000
7.2	Extend existing thickened slab - assume additional 2' x 1.5' deep x 70', dowelled to existing ea swall	62 cu yd	\$3,000		\$186,000
7.3	Earthwork; patch interior slab-on-grade, allowance	1 ea			\$10,000
→ Sub-total, C: Transverse Lateral System =					\$322,000

D. EXISTING INTERIOR SHEARWALL UPGRADE

8	Convert existing GWB shear walls to plywood shear walls				
8.1	Install new anchor bolts at first level walls	200 ea	\$50		\$10,000
8.2	Thru-floor connectivity, allowance	1 ea			\$25,000
8.3	Strapping, holdowns, allowance	1 ea			\$25,000
8.4	Install new blocking and plywood sheathing	1 ea			\$25,000
9	Retrofit existing plywood shearwall anchorage				
9.1	Remove bottom 2' of plywood sheathing	1 ea			\$10,000
9.2	Install new anchor bolts at first level walls	100 ea	\$50		\$5,000
9.3	Block and patch with new plywood sheathing	1 ea			\$15,000
→ Sub-total, D: Upgrade Interior Shearwalls =					\$115,000

E. NON-STRUCTURAL

10	Interior Finishes				
10.1	Patch and paint GWB	15,000 sf	\$2		\$30,000
10.2	Patch and repair floor	15,000 sf	\$2		\$30,000
10.3	Paint throughout	15,000 sf	\$3		\$45,000
10.4	Specialties	15,000 sf	\$2		\$30,000
11	Mechanical				
11.1	Second floor office - economizers				
11.2	Shop ventilation				
11.3	HVAC				
11.4	Controls, design, commissioning	subconsultant estimate			\$350,000

12	Electrical			
12.1	New generator and pad			
12.2	Exterior transfer switch			
12.3	Terminate emergency feeder			
12.4	Water coolant restraints	subconsultant estimate		\$200,000
13	Misc - allowance			\$100,000

→

Sub-total, E: Non-Structural

\$785,000

			Subtotal	=		\$2,098,750
			General Conditions	10%	\$	209,875
			Profit	10%	\$	209,875
			Total Estimated Construction Cost	=	\$	2,518,500

X. SOFT COSTS

x.1	Relocation (out and back)		20,000	sf	\$5	\$	100,000
x.2	Sales tax		10	%		\$	251,850
x.3	Design fees		10	%		\$	251,850
x.4	FF & E	assume most re-used	20,000	sf	\$10	\$	200,000
x.5	Other owner costs	utilities, permits, consultants	20,000	sf	\$10	\$	200,000
x.6	Contingency	higher risk - use 15%	15	%		\$	377,775
x.7	Temporary relocation	assume \$20/sf for one year	20,000	sf	\$20	\$	400,000

Total Estimated Soft Cost

=

\$


1,781,475

TOTAL ESTIMATED PROJECT COSTS FOR UPGRADE OF BUILDING 4


=

\$

4,299,975




1 SOUTH ELEVATION SURVEY
SCALE: NTS




2 NORTH ELEVATION SURVEY
SCALE: NTS

KEY LEGEND

- OPENINGS ADDED AFTER ORIGINAL CONSTRUCTION
- SIGNIFICANT CRACK DOCUMENTED BY OAC ON 9-10-2013



3 EAST ELEVATION SURVEY
SCALE: NTS



4 WEST ELEVATION SURVEY
SCALE: NTS

S-1.1

CITY OF EVERETT - BUILDING 1

PRELIMINARY SEISMIC ASSESSEMENT - EXTERIOR WALLS SURVEY
3200 CEDAR STREET, EVERETT, WA

SCALE: NTS


NOT FOR CONSTRUCTION




701 Dexter Avenue North
Suite 301
Seattle, WA 98109-4342
P: 206.265.4300
F: 206.265.4370
W: WWW.OACSVCS.COM

DATE	2013-10-7
DRAWN	PK
CHECK	LED
JOB	2013118

COPYRIGHT © 2010 OAC SERVICES, INC. THESE DOCUMENTS, THE IDEAS AND DESIGNS INCORPORATED HEREIN AS AN INSTRUMENT OF SERVICE, ARE THE PROPERTY OF OAC SERVICES, INC. AND ARE NOT TO BE USED IN WHOLE OR IN PART WITHOUT WRITTEN AUTHORIZATION OF OAC SERVICES, INC.



ROOF FRAMING PLAN
SCALE: 1/16" = 1'-0"






SECOND FLOOR FRAMING PLAN
SCALE: 1/16" = 1'-0"


NOTES:

1. REMOVE (E) STEEL ROOF DECK ALONG EAST AND WEST ELEVATION OF THE ROOF TO FIRST SEAM AS INDICATED. REPLACE WITH SIMILAR DEPTH 16 GA. GALVANIZED METAL DECK. PROVIDE 7 WELD PATTERN AT SUPPORTS, 1 1/2" TOP SEAM WELD @ 12" O.C. AT SIDELAP AND 1/2" Ø PUDDLE WELDS AT 6" O.C. AT SUPPORTS PARALLEL TO FLUTES.
2. REINFORCE (E) STEEL ROOF DECK TO RECEIVE MIN. 7 - 1/2" Ø PUDDLE WELDS AT SUPPORTS, 1 1/2" SEAM WELD @ 12" O.C. AT SIDELAP AND 1/2" Ø PUDDLE WELDS AT 6" O.C. AT SUPPORTS PARALLEL TO FLUTES.
3. INSTALL STRONG BACKS AT WAREHOUSE WALLS. COORDINATE WITH WALL OPENINGS.

<p>701 Dexter Avenue North Suite 301 Seattle, WA 98109-4342 T: 206.285.4300 F: 206.285.4371 W: WWW.OACSVCS.COM</p>	DATE	2013-10-7	<p>CITY OF EVERETT - BUILDING 1</p> <p>PRELIMINARY SEISMIC ASSESSMENT - STRUCTURAL PLANS</p> <p>3200 CEDAR STREET, EVERETT, WA</p> <p>SCALE: NTS</p>			<p>S-1.2</p> <p>NOT FOR CONSTRUCTION</p>
	DRAWN	MD	CHECK	LED	JOB	




B OUT-OF-PLANE WALL ANCHORAGE



C METAL DECK TO WALL ANCHORAGE







NOTES:

1. REMOVE (E) METAL DECK AND REPLACE WITH 1 1/2" DEEP 18 GA. METAL DECK (3 DECK SPAN). PROVIDE MIN 7 HILTI FASTENER PATTERN AT SUPPORTS AND SIDE LAP WITH PUNCHLOCK TOOL W/ FASTENERS @ 12" O.C.. FASTENER SPACING SHALL NOT BE LESS THAN 8" O.C. AT SUPPORTS PARALLEL TO FLUTES. DECK PROPERTIES TO BE S + 0.322 IN³ AND I = 0.302 IN⁴ PER FOOT OF WIDTH.
2. AT ALL (E) INTERIOR SHEARWALL LOCATIONS: REPLACE GWB SHEATHING WITH PLYWOOD SHEATHING - PROVIDE 5/8" Ø A.B. @ 24" O.C. MINIMUM AT SILL PLATE ATTACHEMENT TO FOOTING.

LEGEND:

-  NEW CIP CONCRETE WALLS
-  NEW PLYWOOD SHEAR WALLS

CITY OF EVERETT - BUILDING 4

PRELIMINARY SEISMIC ASSESSMENT - ROOF PLAN
3200 CEDAR STREET, EVERETT, WA

SCALE: NTS


DATE	2013-10-7
DRAWN	MD
CHECK	LED
JOB	2013118

OAC
701 Dexter Avenue North
Suite 301
Seattle, WA 98109-4342
T: 206.285.4300
F: 206.285.4371
W: WWW.OACSVCS.COM


S-4.1

NOT FOR CONSTRUCTION

COPYRIGHT © 2010 OAC SERVICES, INC. THESE DOCUMENTS, THE DESIGNS AND DESIGN INCORPORATED HEREIN AS AN INSTRUMENT OF SERVICE, ARE THE PROPERTY OF OAC SERVICES, INC. AND ARE NOT TO BE USED IN WHOLE OR IN PART WITHOUT WRITTEN AUTHORIZATION OF OAC SERVICES, INC.



H BLOCKING AT EXISTING PURLINS



J ROOF ANCHORAGE AT NEW CIP WALL