

EVERETT CITY COUNCIL AGENDA ITEM COVER SHEET
--

Amendment No. 1 to the	<u> </u>	Briefing	COUNCIL BILL #	<u> </u>
Professional Services	<u> </u>	Proposed Action	Originating Department	<u>Public Works</u>
Agreement with AECOM for	<u> </u>	Consent	Contact Person	<u>Richard Hefti</u>
Design and Construction	<u> X </u>	Action	Phone Number	<u>425-257-7215</u>
Support Services for the Water	<u> </u>	First Reading	FOR AGENDA OF	<u>December 21, 2016</u>
Filtration Plant Operations	<u> </u>	Second Reading		
Building Seismic Retrofit	<u> </u>	Third Reading		
Project	<u> </u>	Public Hearing		
	<u> </u>	Budget Advisory	Initialed by:	
			Department Head	<u> </u>
			CAA	<u> </u>
			Council President	<u> </u>

Amount Budgeted	\$1,000,000	
Expenditure Required	\$19,000	Account Number(s): UP 3600-1
Budget Remaining	\$793,600	
Additional Required	-0-	

The “Water Filtration Plant Operations Building Seismic Retrofit” project’s contract with AECOM is set to end December 31, 2016. The project requires rebidding, which includes updating specifications and plans to reflect all addenda items, reissuing bidding documents and answering bidders’ requests for additional information. The additional work amounts to \$19,000, bringing the total revised compensation for this contract to \$204,400. The time extension provides for a December 31, 2017 completion date.

Authorize the Mayor to sign Amendment No. 1 to the Professional Services Agreement with AECOM for the Design and Construction Support Services for the Water Filtration Plant Operations Building Seismic Retrofit project in an amount not to exceed \$204,400.

**AMENDMENT NO. 1
PROFESSIONAL SERVICES AGREEMENT
BETWEEN THE CITY OF EVERETT
AND AECOM**

This Amendment No. 1 is dated for reference purposes _____, 2016. It is by and between the City of Everett, a municipal corporation under the laws of the State of Washington ("City") and AECOM ("Service Provider").

RECITALS

A. The City and Service Provider are parties to the Professional Services Agreement dated May 12, 2105 (the "Agreement").

B. The City and the Service Provider desire to amend the Agreement for the purpose of providing engineering design and construction services to complete the project.

AGREEMENT

The City and Service Provider agree as follows:

1. The Agreement is modified so that time of beginning and completion are as follows:

Time of Beginning and Completion of Performance: This Agreement shall commence as of the date of execution of this Agreement and shall be completed by December 31, 2017.

2. The Agreement is modified so that total compensation, including all services and expenses, shall not exceed Two Hundred Four Thousand Four Hundred and No/100 dollars (\$204,400).

3. The Work is modified to add the following Work:


Modify construction related documents for Re-bidding, reissuing plans to include all addenda criteria, and answering Contractor questions during bidding.

4. Regardless of the date(s) on which this Amendment is signed by the parties, the parties agree that the Agreement has been continuously in effect since May 12, 2015.
5. All provisions in the Agreement shall remain in effect except as expressly modified by this Amendment.

**CITY OF EVERETT
WASHINGTON**

AECOM

By: _____
Ray Stephanson, Mayor

Signature: 
Typed/Printed Name: Jim Ellis
Title: Assoc. V.P.

Date

Date

ATTEST:

APPROVED AS TO FORM:

Sharon Fuller, City Clerk
Date: _____

James D. Iles, City Attorney
Date: _____