

EVERETT CITY COUNCIL AGENDA ITEM COVER SHEET

PROJECT TITLE:

Amendment No. 11 to
Professional Services
Agreement with Perteet, Inc.
for the Riverfront Development
design and consulting services

_____ Briefing
_____ Proposed Action
_____ Consent
_____ Action
_____ First Reading
_____ Second Reading
_____ Third Reading
_____ Public Hearing
_____ Budget Advisory

COUNCIL BILL # _____
Originating Department Public Works
Contact Person Tom Hood
Phone Number 425-257-8809
FOR AGENDA OF December 28, 2016

Initialed by:
Department Head _____
CAA db
Council President Am

<u>Location</u>	<u>Preceding Action</u>	<u>Attachments</u>	<u>Department(s) Approval</u>
Riverfront Development	12/23/15 Approved Amendment No. 10	Amendment No. 11	Legal, Public Works

Amount Budgeted	\$3,718,134.00	
Expenditure Required	\$0	Account Number(s): RD 3314
Budget Remaining	\$40,419.05	
Additional Required	\$0	

DETAILED SUMMARY STATEMENT:

Amendment No. 11 to the Professional Services Agreement with Perteet, Inc. extends the completion date to December 31, 2017, with no additional funds required. This extension will continue the process of project design, permitting, and construction support services for projects identified as city obligations within the Riverfront Property Disposition Agreement.

RECOMMENDATION (Exact action requested of Council):

Authorize the Mayor to sign Amendment No. 11 to the Professional Services Agreement with Perteet, Inc. to extend the completion date to December 31, 2017 for the Riverfront Development design and consulting services, at no additional cost to the City.

AMENDMENT NO. 11

**PROFESSIONAL SERVICES AGREEMENT
BETWEEN THE CITY OF EVERETT
AND PERTEET, INC.**

This Amendment No. 11 is dated for reference purposes December ____ 2016. It is by and between the City of Everett, a municipal corporation under the laws of the State of Washington ("City") and Perteet, Inc. ("Contractor").

RECITALS

- A. The City and Contractor are parties to the Professional Services Agreement dated May 29, 2007, as amended, (the "Agreement"), with respect to the Riverfront Development. Under the Agreement, the Contractor provides design and consulting services related to the Riverfront Development.
- B. The City and the Contractor desire to amend the Agreement for the purpose of completion of Riverfront Development projects. This requires additional time for completion.

AGREEMENT

The City and Contractor agree as follows:

- 1. Modify Paragraph 3 "Time of Beginning and Completion of Performance" as follows: This Agreement shall commence as of the date of execution of this agreement and shall be completed by December 31, 2017.
- 2. All provisions in the Agreement shall remain in effect except as expressly modified by this Amendment.

**CITY OF EVERETT
WASHINGTON**

PERTEET, INC.

By: _____
Ray Stephanson, Mayor

By: 
Typed/Printed Name: CRYSTAL L. DONNER
Position/Office: PRESIDENT

Date

12/9/16

Date

ATTEST:

APPROVED AS TO FORM:

Sharon Fuller, City Clerk
Date: _____

James D. Iles, City Attorney
Date: _____