AMENDMENT NO. 5 INTERLOCAL AGREEMENT AMENDMENT BETWEEN THE CITY OF EVERETT, SNOHOMISH COUNTY AND SNOHOMISH CONSERVATION DISTRICT

1. Contr	ract Number:	2. Amount of Contract Award as Amended:									
Interi	local Agreement - Amendment 5	Snohomish County Snohomish Conservation District	\$ 141,367 \$ 396,256								
3. Name	e and Address of Contracting Organizations:										
300	ohomish County 0 Rockefeller Avenue, M/S 305 erett, WA 98201	Snohomish Conservation District 528 91st Avenue, Suite A Lake Stevens, WA 98258									
4. Title	of Service: Rain Garden Pilot Project with WSU Sno	phomish County Extension									
5. 🔀	THIS ITEM APPLIES ONLY TO BILATERAL AMEN The Contract identified herein, including any previo Item 7 below by mutual consent of all parties hereto	us amendments thereto, is hereby amende	ed as set forth in								
6. 🗌	THIS ITEM APPLIES ONLY TO UNILATERAL CHATTHE Contract identified herein, including any previous set forth in Item 7 below pursuant to that Changes	us amendments thereto, is hereby unilater									
7. 🛛	TERMS OF AMENDMENT, MODIFICATION OR C increase/decrease in contract and new beginning a Item 1 above is revised as follows:										
	A. The Snohomish County Rain Garden Pilot date to December 31, 2017.	Project Interlocal Agreement is amended	to extend the end								
	B. The maximum consideration of this Agreen \$141,367.	ment to Snohomish County is increased by	\$15,745 to								
	C. The maximum consideration of this Agree \$28,255 to \$396,256.	ment to Snohomish Conservation District is	s increased by								
	•										
8.	ALL OTHER TERMS AND CONDITIONS OF THE PREVIOUS AMENDMENTS THERETO REMAIN I		ND ANY								
FOR SN	NOHOMISH COUNTY:	FOR CITY OF EVERETT:									
2	1/27/17	The Dealesanion	3/27/20								
	ne Brell-Vujovic, (Date) Services Director	Ray Stephanson Mayor	(Date)								
OR SNO	OHOMISH CONSERVATION DISTRICT	*									
	M. b (reven 2-21-17)	APPROVED AS TO FORM									

(Date)

Mark Craven, Chair

ATTEST:

City Clerk ...

CITY OF EVERETT GREEN STORMWATER INFRASTRUCTURE PROJECT EXHIBIT A-5 SCOPE OF WORK AND BUDGET

							Task 3 - Technical Assistance							Outreach	Education and	Task 2 - Information,			Task 1 - Administration	lask	+
					3.3 Rain Garden Rebates	3.2 Site Visits	3.1 GSI Public Partnerships				2.5 WSU Master Gardener			2.3 GSI Public Partnership	and Public Tours	2.2 Natural Yard Care Series	2.1 Rain Garden Rebates		1. 1 All Programs	Calcador	
*All projected costs include 15% overhead *Snohomish Conservation District to provide cost-share up to an additional 10 rain gardens (within SCD service area)	AMENDMENT AMOUNT	Balance from 2016 \$	TOTAL FOR 2017*	Subtotal	Provide technical assistance and construction of up to 10 private rain gardens.	Provide 10 -15 site visits to Everett residents outside SCD boundaries	Research, design and implementation of city-approved GSI projects within Everett. Targeted site: Cascade H.S. (spring)	The state of the s	Subtotal	Care Garden Party events to Everett residents.	Care volunteers, etc. Provide volunteer coordination for various events. Offer Natural Yard	upport with master gardeners	campaign of HOA'sand rain garden maintenance.	Coordination of outreach and/or curriculum implementation to local high schools (Pollution Solutions) and/or other public areas for potential on-site GSI projects. Social marketing	and other promotional materials to help boister attendance.	Coordinate speakers/topics for educational workshops: Spring and Fall series. Develop PSA		Assist City with Rain Garden design intensive workshops for rebate receipents. SCD and WSU	Project administration, planning, partner meetings, project reporting, billing and general project management and evaluation	<u> Description</u>	Decem+ion
	ᅵᅟᅟ	\$ 2,930.13	\$ 18,675.00						\$ 18,675.00	\$ 9,500.00					\$ 4,025.00	,	\$ 1,700.00		\$ 3,450.00	County WSU	Snohomish
	28,255.00	\$ 13,070.00	\$ 41,325.00	\$ 27,100.00	\$ 17,100.00			The second secon	\$ 14,225.00	\$			\$ 1,500.00	wywyd i wydyna	\$ 5,250.00		\$ 2,875.00		\$ 4,600.00	District	Snohomish Conservation
•		\$ 16,000.13	\$ 60,000.00	\$ 27,100.00	\$ 17,100.00				\$ 32,900.00	\$ 9,500.00			\$ 1,500.00		\$ 9,275.00		\$ 4,575.00		\$ 8,050.00		Tack Total

agreement amended

EVERETT CITY COUNCIL AGENDA ITEM COVER SHEET

PROJECT TITLE:

Amendment No. 5 to Interlocal Agreement with Snohomish County and the Snohomish Conservation District to extend the completion date, modify the scope of work and increase the budget Briefing
Proposed Action
Consent
Action
First Reading
Second Reading
Third Reading
Public Hearing
Budget Advisory

COUNCIL BILL #
Originating Department
Contact Person
Phone Number
FOR AGENDA OF

Public Works
Apryl Hynes
425-257-8992
March 22, 2017

Initialed by:

Department Head

CAA

Council President



Location Preceding Action

Interlocal Agreement, January 2, 2011 Amendment No. 1, January 23, 2013 Amendment No. 2, February 19, 2014 Amendment No. 3, April 8, 2015 Amendment No.4, April 8, 2016 Attachments
Amendment No. 5

Department(s) Approval
Legal, Public Works

Amount Budgeted	\$46,000	
	\$43,999.87	
Expenditure Required		Account Number(s): 401 5 400 123 907
Budget Remaining	\$ 2,000.13	
Additional Required	-0-	

DETAILED SUMMARY STATEMENT:

The City has an Interlocal Agreement with Snohomish County and the Snohomish Conservation District to conduct a rain garden pilot project in north Everett and to educate residents on rain gardens and other low impact development education and outreach in Everett. The City wishes to extend the end date to December 31, 2017, modify the scope of work on the contract and increase the contract award amount to \$537,623. The additional funding will supplement the scope of work to continue low-impact development education and technical assistance to Everett residents as outlined on Exhibit A-5 Scope of Work and Budget.

RECOMMENDATION (Exact action requested of Council):

Authorize the Mayor to sign Amendment No. 5 to the Interlocal Agreement with Snohomish County and the Snohomish Conservation District to extend the completion date to December 31, 2017, modify the scope of work and increase the budget in the amount of \$43,999.87.

Consider Shering