




# Washington State Military Department AMENDMENT

1. SUB-GRANTEE NAME/ADDRESS: City of Everett 3200 Cedar Street Everett, WA 98201		2. GRANT AGREEMENT NUMBER: D15-002	3. AMENDMENT NUMBER: A
4. SUB-GRANTEE CONTACT, NAME/PHONE/EMAIL: Richard Hefti, 425-257-7215 RHefti@everettwa.gov		5. DEPARTMENT CONTACT, NAME/PHONE/EMAIL: Cindy Carroll, (253) 512-7042 Cindy.Carroll@mil.wa.gov	
6. TIN or SSN: NA	7. CATALOG OF FEDERAL DOMESTIC ASST. (CFDA) #: 97.039 (HMGP)	8. FUNDING SOURCE NAME/AGREEMENT #: FEMA-4083-WA-05-R	
9. FUNDING AUTHORITY: Washington State Military Department (Department) and Federal Emergency Management Agency (FEMA)			
10. DESCRIPTION/JUSTIFICATION OF AMENDMENT: City of Everett requested additional time to complete their seismic retrofit of the City of Everett Water Plant. Letter received from FEMA granting a Period of Performance extension for DR-4083 to September 25, 2018.			
11. AMENDMENT TERMS AND CONDITIONS: 1. The overall grant agreement amount of \$986,895 remains unchanged. 2. The Scope of Work for this project remains unchanged. 3. The grant agreement end date of September 25, 2017 is changed to September 25, 2018.			
This Amendment is incorporated in and made a part of the Grant Agreement. Except as amended herein, all other terms and conditions of the Grant Agreement remain in full force and effect. Any reference in the original Grant Agreement or an Amendment to the "Grant Agreement" shall mean "Grant Agreement as amended". The Department and Sub-grantee acknowledge and accept the terms of this Amendment as identified above, effective on the final date of execution below. By signing this Amendment, the signatories warrant they have the authority to execute this Amendment.			
IN WITNESS WHEREOF, the parties have executed this Amendment:			
FOR THE DEPARTMENT:  Signature _____ Date 10/27/17 Dan Swisher, Chief Financial Officer Washington State Military Department		FOR THE SUB-GRANTEE:  Signature _____ Date 10/10/2017 Ray Stephanson Mayor	
BOILERPLATE APPROVED AS TO FORM Brian E. Buchholz (signature on file) 1/28/2015 Assistant Attorney General		APPROVED AS TO FORM (if applicable):  Applicant's Legal Review _____ Date 10/9/17	

Form Date: 10/27/00

ATTEST:

  
 City Clerk

RECEIVED

OCT 25 2017

CONTRACTS

**PROJECT DEVELOPMENT SCHEDULE (Revised)**

Sub-Grantee: City of Everett  
 PROJECT TITLE: City of Everett Water Filter Plant Operations Building: Structural and Nonstructural Seismic Retrofit

<b><i>DESCRIPTION OF ACTIVITY/TASK</i></b>	<b><i>SCHEDULED COMPLETION DATE</i></b>
Design & Permits	September 2016
Advertisement & Award of Construction	April 2017
Construction	December 2017
Total Time Required to Complete This Project: 25 months	
Quarterly Reports Due on Project Progress, Final Project Report and all documentation, site visits and inspections.	October 15, 2014 January 15, 2015 April 15, 2015 July 15, 2015 October 15, 2015 January 15, 2016 April 15, 2016 July 15, 2016 October 15, 2016 January 15, 2017 April 15, 2017 July 15, 2017 October 15, 2017 Final Report January 15, 2018