EVERETT CITY COUNCIL AGENDA ITEM COVER SHEET

PROJECT TITLE:

Final Acceptance & Briefing COUNCIL BILL #
Certification of Completion Proposed Action Originating Department Public Works
with American Process Group, Consent Contact Person Chris Chesson
Inc. for the 2016 Biosolids X Action Phone Number 425-257-8878
Removal Project First Reading FOR AGENDA OF December 21, 2016

Second Reading

Third Reading

Public Hearing Initialed by:

Budget Advisory Department Head N

CAA

Council President

<t

Location Preceding Action Attachments Department(s) Approval
See attached 1/13/2016 Bid Final Contract Voucher Certification, Public Works
Vicinity Map ~ 4/6/2016 Award Certificate of Completion, Final
Estimate & Vicinity Map

Amount Budgeted $1,500,000.00 Account Number: 401-5-200-112-643-480

Expenditure Required -0-

Budget Remaining $931,220.73

Additional Required -0-

DETAILED SUMMARY STATEMENT:
The general contractor, American Process Group, Inc. completed the 2016 Biosolids Removal Project in
accordance with the plans and specifications and to the satisfaction of the Public Works Department.

The amounts paid to the contractor under this contract are as follows:

e Contract total paid to date exclusive of tax: $568,779.27
e Washington State sales tax paid to date: $0.00
e Total $568,779.27
e Retainage Withheld $28,438.97

RECOMMENDATION (Exact action requested of Council):
Accept the 2016 Biosolids Removal Project as complete and authorize the Mayor to sign the Certification of
Completion with American Process Group, Inc.



CITY OF EVERETT
FINAL CONTRACT VOUCHER CERTIFICATION

DATE: September 20, 2016 . ADDRESS: 946 Boulder Blvd
CONTRACTOR: American Process Group, Inc. CITY/STATE: Stony Plain AB T7Z OE6
PROJECT TITLE: 2016 Biosolids Removal WORK ORDER NO. 2600E

DATE WORK COMPLETE: July 14, 2016 FINAL AMOUNT: $568,779.27

Exclusive of State Sales Tax

CONTRACTOR'S CERTIFICATION

I, the undersigned, having first been duly sworn, certify that the attached bill is a proper charge for work
performed and material furnished to the City of Everett, that the same or any part thereof has not been paid, and
that | am authorized to sign for the claimant; that | have not rented or purchased any equipment or materials
from any employee of the City; | further certify that the attached final estimate is a true and correct statement
showing all the monies due me from the City of Everett under this contract; that | have carefully examined said
final estimate and understand the same and that | hereby release the City of Everett from any and all claims of
whatsoever nature which | may have, arising out of the performance of said contract, which are not set forth in
said estimate.

X CAP;UJVUE ,Colleen Prince X Vice President
CONTRACTOR TITLE
American Process Group, | nc.

4

Subscribed and sworpto before me this - day of /UO ot \e s 2016

o — MAIN STREET LAW LLP

.N/]o.t,aﬁy Puﬁh?/ T ‘T’f _ Barristers & Solicitors

in and for the State-ef=\\ashinagten; residing at Box 3407, 115 Main Streat, 2™ Eloor
trovip ey A et Spruce Grove, AB T7X 3A7

PHONE: (780) 960 - 8100

’%"YLI'ER M. PEROZNI
~Bamster & Solicitor

PUBLIC WORKS DEPARTMENT CERTIFICATION

| Certify the attached final estimate to be
based upon actual measurements and to
be true and correct.

x BTk

Construction Manager “Bublic WorksD

Tom Fuchs Dave Davis ’ &
=5

INSTRUCTIONS

The Affidavit of Wages Paid must be prepared by the prime contractor, all subcontractors, and all subcontractor's
agents and forwarded with the Final Contract VVoucher Certification.

Contractor's Claims, if any, must be included and the Contractor's Certification must be labeled indicating a claim
attached.

Revised 6/2012



CERTIFICATE OF COMPLETION

Project: 2016 Biosolids Removal

Contractor: American Process Group, Inc.

Work Order No. 2600E

The above mentioned project was constructed per the plans and specifications and to the
satisfaction of the Public Works Department.

The Contractor physically completed the project, within the time allowed in the contract.

It is recommended that the City accept this project as complete.

Recommended by:

& /[/Z/ U\O 12-5 (&

Public WofksDirector Date
Dave Davis

Approved by:

Mayor, City of Everett Date
Ray Stephanson

Attest:

City Clerk
Sharon Fuller

APPROVED AS TO FORM

By

Jim Iles, City Attorney

Date
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